BEFORE THE ENERGY RESOURCES CONSERVATION AND DEVELOPMENT COMMISSION
OF THE STATE OF CALIFORNIA

IN THE MATTER OF:

DockEeT No. 06-AFC-5
APPLICATION FOR CERTIFICATION FOR THE

PANOCHE ENERGY CENTER REVISED COMMITTEE
SCHEDULING ORDER

On November 8, 2006, the Application for Certification (AFC) was deemed data
adequate for the twelve-month review process consistent with Public Resources Code
section 25540.6. The Committee conducted a public informational hearing on
December 12, 2006, to discuss the schedule and other issues of concern. A Committee
Scheduling Order was issued on December 19, 2006. A Revised Scheduling Order was
issued on July 12, 2007.

The Revised Committee Schedule called for the publication of the Staff's Final Staff
Assessment (FSA) on or before September 14, 2007. In Joint Status Report 3 filed on
August 10, 2007, Staff and the Applicant indicate that Staff will publish the FSA no later
than September 14 and request an expedited hearing schedule with a combined
Prehearing Conference and Evidentiary Hearing as soon as October 1. The parties
expect that they will disagree regarding the appropriate source of water for the project;
that issue will require adjudication by the Committee.

The parties’ proposed schedule is too compressed; it would not give either the
Committee or the public sufficient time to review the FSA and prepare for hearings. We
have updated the schedule by inserting specific target date ranges for the Prehearing
Conference and following events, heretofore marked as “to be determined.” Barring
unforeseen circumstances, this schedule would result in a final Commission Decision in
December. The conference and hearing dates are premised on a September 14 FSA
release; if the release date changes, they will be adjusted accordingly.

We may further modify the schedule at any time upon either our own motion or that of a
party. [Cal. Code of Regs., tit. 20, 8 1709(c)].

Dated August 28, 2007, at Sacramento, California.

JEFFREY D. BYRON JAMES D. BOYD
Commissioner and Presiding Member Vice Chair and Associate Member
Panoche AFC Committee Panoche AFC Committee



(SECOND REVISED) COMMITTEE SCHEDULE

FOR THE

PANOCHE ENERGY CENTER PROJECT

(06-AFC-5)

DATE

EVENT

November 8, 2006

AFC data adequate

December 12, 2006

Informational Hearing and Site Visit

January 9, 2007

Applicant files responses to Staff data requests

Mid January, 2007

Staff conducts data response/issue resolution workshop

February 27, 2007

Local, State and Federal Agency draft determinations,
including air district’s Preliminary Determination of
Compliance (PDOC) filed

March 2, 2007

Parties file Status Report #1

Local, State and Federal Agency final determinations

Mid April 2007 filed

June 28, 2007 Staff files Preliminary Staff Analysis (PSA)
July 15, 2007 Air district’s Final DOC filed

July 27, 2007 Staff conducts PSA workshop

August 15, 2007

USFWS Biological Opinion and USEPA Underground
Injection Permit filed

September 14, 2007 (or earlier if
possible)

Staff files Final Staff Assessment (FSA)

September 17, 2007

After confirming that FSA was published as expected,
Committee issues Notice of Prehearing Conference and
Evidentiary Hearing

September 28, 2007

Parties file Prehearing Conference statements
(including exhibit lists)

Week of October 1, 2007

Prehearing Conference held in Sacramento

October 9, 2007

Parties exchange and file documentary evidence with
Hearing Officer and file prehearing briefs regarding
contested topics

Week of October 15, 2007

Evidentiary Hearing

No later than November 14,
2007

Presiding Member’s Proposed Decision (PMPD) issued
for 30 day comment period

Week of December 10, 2007 *

PMPD comment hearing

December 17, 2007 *

PMPD errata issued

December 19, 2007

Energy Commission holds PMPD adoption hearing

* If the PMPD is published significantly in advance of November 14, these dates may be

advanced.

Revised August, 2007
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